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The following people met in Room 202 on 3-l-89 at 1:00 p.m. to 
discuss the tank removals at Georgetown Steam plant: 

John Summers 
Al Critz 
Ed Chu 
Ron Welch 
Bill Briggs 

Gene Wang 
Bill Schwartz 
Shirli Axelrod 
Kamal Lekhakul 

John summers presented an overview of Removal Plans 1 and 2. No 
formal rejection was sent to the contractor for Plan 1. Plan 2 
arrived after Plan 1 objections were voiced to the contractor. 
Unit 822 approved Plan 2. EAD rejected Plan 2 on the basis that 
vacuum removal of PCB sludge by Fuel Processors was unacceptable. 
Fuel Processors/Bill Briggs said that PCBs would be burnt in Ashgrove 
cement plant at Woodland, WA. Shirli Axelrod said this incineration 
plan is unacceptable. 

Shirli Axelrod said that removal of sludge according to Plan 1 
and tank removal by Plan 2 is acceptable. John Summers said the 
acceptable features of both plans would be posted approved to the 
contractor. 

Regarding the Idaho forms John Summers instructed Shirli Axelrod 
to complete them and prepare manifest for shipment of tanks and 
drums to Envirosafe Services of Idaho. Kamal Lekhakul said he 
would supply manifest forms. 

The bunker oil contaminated soil for the other tanks will be set 
aside for later disposition. Tank removal to begin 3-2-89. 
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